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Louisiana Transportation Authority
Meeting
Louisiana State Capiiol
Senate Committee Room k&
Baton Rouge, Louijsiana
Thursday, July 8, 2010

MINUTES

CALL TO ORDER
Secretary Sherri LeBas welcomed everyone and called the meeting to order at

approximately 1:00 pm

ROLL CALL

Board Members Absent:
Senator Joel T. Chaisson
Paul B. Sawyer

Board Members Present:
Sheiri LeBas

Camille Conaway
Representative James Morris Representative Nita Hunter
Jackie Adcock Senator Joe McPherson

John Zachary (unofficial for Sawyer)  Kevin Davis

Speakers Present:
Eric Kalivoda, LADOTD Deputy Secretary

Brandon Brown, LADOTD General Counsel
David Miller, LADOTD Director of Toll Faciliiies
Kirk Bergeron, LADOTD Attorney

Sherryl Tucker, LADOTD Attorney

Meredith Hathorn, Bond Attorney, Foley & Judell

READING AND APPROVAL OF MINUTES 01/14/10
Deferred for failure to obtain quorum.

OLD BUSINESS

A. La. 1 Update (David Miller & Meredith Hathorn);
Power point regarding all aspects of La. 1 phases, kiosks, funding, concermns,

etc. (See attached power point)
Kiosk availability and customer service centers discussed.

Phase 1b (Port Rd. to La. 1) & 1c complete from 5/2006 o 12/2009. Phase
1a using end-on construction — leapfrog method with least environmental
impact will connect south end of bridge with La 3090 (road to Port Fourchon)
James Construction is contracter project began 02/2007 and appears io be

on schedule.



Toliing ceased in July due to technical issues and reopened Aug. 3, 2009.

Old bridge was removed. Construction on schedule (See phatos in power
point).

Funding discussed. Largest funding source is by bonds and TIFIA supply
most funding which are paid by tolls. $372,000,000 was estimated total cost
for construction. Phase 2 - North connector to Golden Meadow - $350 million
expected costs - some funding in place for R/O/W per parish, port, state &
FHWA are contributing. Project costs 300+ million do not have funding in
place - Possible funding from stimulus, FHA Bill, OCS revenues: LSC
revenues that are dedicated allow 10% for infrastructure (possible future
funding source). LAC (LA Coalition) has been key in working with the both
state and several Federal agencies, & DHS & DOE. Tolls & Bonds - Largest
percentage funding contributors for building project under 164 million in bond
and bond anticipation notes May, 2005 - 95 million in senior lien toll revenue
bonds & 69 million was in BANS. Senior lien bonds 1% annual service
payment of 1.7 Million due June, 2010, which has been paid. Annual
paymentis are split up in two payments, one on June 1 and 2™ on Dec 1.
Last payment due June, 2030. TIFIA payments do not start until well after
construction is finished, first payment is due in 2013. We do not begin paying
this federal loan until several years after construction is complete. Payments
are due June 1 and Dec. 1 of each year with final due Dec. 1, 2040, Built into
the financial package is coverage on the debt service which is basically a
sarety net in place to allow for revenues possibly not coming in as expected -
Safety Net is the Tolls and interest earnings each FY must surpass 120% of
the debt service of senior lien bonds and 110% of all bonds. Interest and the
tolls have to be more than what the debt service is. April 1 of each year we
are supposed submit a report to the trustees stating whether or not we can
meet the requirements to comply with the coverage (must wait until the tolls
fliave been running an entire year before we do a report). If not met the
authority is to hire a consuitant and engage them to conduct a toll study and
within 60 days make recommendations regarding bringing us to compliance
with the covenant. LTA is required to take action within 80 days on the
recommendations. Another safety net is cooperative endeavor agreement
between LADED, LTA, DOTD & DOA — part of bond documents which
requires DED to request from legislature, if needed, up to $18 million (Debt
service reserve fund) if there are insufficient tolls in place to meet the debt

service.

Toll Schedule — Due to new legislation, Grand Isle residents will receive free
passage instead of being charged $.50. Toll schedule is located on the DOTD
Website. Expected toll revenue based a URS report. This year traffic counts
and last year traffic counts are within 3 to 4 percent. No significant change in
the toll trend since Deep Water Horizon/BP event. Representative Morris
questioned the no loss of revenue. Mr. Miller assured him that the traffic is
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being counted. Workers due to BP have increased but tourism has
decreased. _

Representative Morris questioned about slide 13 of the power point and the
number of employees at the service center. Currently they are open from
5:00AM- 5:00PM, M —T. On Fridays they are open 5:00AM — 7:00PM and
Saturdays 7:00AM — 3:00PM. (Extended hours continue until Labor Day)
DOTD will continue to monitor the usage patterns and adjust as needed for
the public. Kiosks are open at the customer service center 24/7. They
currently only accept Master card & Visa. The consultant, ETC, did not finish
the kiosk part of the system. It will not take Discover cards and when they are
used it crashes the system. The system is supposed to notify the system
managers with an alarm telling them which one is crashed but it is not always
doing this so we don't always know when they are not working. We have
hired DTS to come and help finish the system. (Representative Morris asked
how often this happens.) David Miller said that he hasn’t had any complaints
forabout 3 - 4 weeks. Now that we have DTS on board to handie the
system on an emergency basis, we have better capability to monitor & deal
with issues. The volume of problems has gone down. Since ETC (The
consultant has left the project DOTD doesn't have the capability of working on
the code that controls the system. They are working on having the kiosks tell
the customer to use VISA or MC instead of crashing when a DISCOVER card
is used. Most of the system is proprietary so we are bound by the system
that we have, in that the ETC owns the code. ETC walked off the project with
the code. Brandon Brown said that DOTD was pursuing claims and remedies
against ETC for walking off the project with the code and a laundry list of
items that were not completed or in the design plan. The way a toll system is
deemed complete is when it goes through a process called "system
accepfance”. System acceptance requires turning on the system and running
it and if you have no significant crashes, in any part of the system, after a
month or two, it is considered acceptable. DOTD never acquired system
acceptance. David Miller said that we have already paid 6 -7 million to ETC.
he is not certain of the original contract amount. The ETS contract was just
signed a month ago so we have not pald out anything, but they are contracted

for a year, and up to $750,000.

Rep. Morris questioned how DOTD stood regarding the tolls, versus,
construction versus, maintenance. David Miller responded that tolls were
never expected to cover any maintenance costs. Maintenance & operation
funds come out of the TTF Funds. Tolls are one part of the financial package
for construction and they contributed 136 million to the construction portion of
this project. No revenues for tolls are being used to pay for salaries, rents,
etc. that all comes out of TTF funds. $36,000, per year of revenue is being
used o pay for the tolls for the Gl residents. The 43,378,000 dollar for
Engineering/ROW/Utllities also mc!uded soil boring, environmental, and

surveying, etc.

Lad



David Milier referenced Slide 32 and the Status of Toll Collections referencing
75% - 88% of forecast collections for August through April is very good. Most
tol! facilities do not come near that range. Debt coverage should be met
without having to adjust any rate schedules. Ms. Hathorn stated that there
was a safety net buiit into to the projections. It was an ascending debt service
schedule that will increase, so many things will need to be monitored every
month. She believed that if there was an excess, revenue will cover it.

Representative Morris questioned why DOTD was not figuring in maintenance
into the equation. Ms. Hathorn stated that DODT accepted responsibility for
the O&M in order to collect the excess revenue to pay back the debt ASAP.
For next meeting, Rep Morris would like to know what is being paid annually
as costs. Starting next year, DOTD would have a resident engineer
inspecting the bridge, and project what needs fo be done to keep in up to par,
and DOTD would also pull the maintenance funds out of the TTF funds.

David Miller stated that Port Fourchon is the largest generator of revenues for
this project and over 1,200 18 wheelers a day are going to the port which
support of the offshore oil industry are the largest contributor to the revenues.
Lafourche corridor is one of only two coastal places that provides road access
to the guif and a vital part of the energy corridor. Fastest growing port in the
US. 70% percent of the oil that comes from offshore comes from deep water.
90% of those rigs are serviced through the Fourchon corridar. There are
huge stevedoring businesses capable of furnishing all of the ships’ needs.
Land based LOOP also comes through the Port and provides 13% - 15% of
the Nations oil supply and provides 50% of the oil for our refineries. Port
Fourchon purchased the l.eonard Miller airport and are doing a $12 million
expansion project. David Miller told Rep. Morris that DOTD is monitoring the
moratorium. Because we may have to notice the federal government
regarding the payment of debt service associated with revenues. We
compare annual traffic counts. Bulk of the work occurring at deep water
horizon site is done out of Port Fourchon. Secretary LeBas stated that
revisions could be made to the PERFA (Poliution Environmental Recovery
Fund Administration) which Is the mechanism to possible DOTD claims to BP
in case of lost revenues. Rep. Morris believes that 2 more proactive stance
should be taken not only towards BP but in alerting the Federal Government
that there is a possibility that if the moratorium shuts down oil exploration in
the Gulf we will lose projected revenue. Other Agencies are currently billing
BP for their efforts. Secretary LeBas assured Rep. Morris that a more
proactive stance was taken and sent a letter of intent.

Rep. Morris suggested an invite be issued to Rep. Jerry Gisclair to give the
board his thoughts on the PB issue. He said that he is concerned in the drop
of 18 wheeler traffic. Living in the area, they see thousands of out-of-state
cars which are comprised of clean-up workers and he hopes that is not giving
us a false-sense of comfort in revenues. If you pulled those numbers from the



graph of tolls it would greatly be reduced. The Port is dramatically slowing
down. If it weren't for the moratorium and the oil spill, it would be “death
valley”. He is also concerned with the tolling problems.

Sherri LeBas said that she would talk with Scott Angelle who has been
traveling to Washington DC, about the tolling problems.

Secretary LeBas inquired whether John Zachary was properly desigﬁated
filling for Paul Sawyer as a proxy so that we could have a quorum?

B. La. 1Tolls — Draft rules & regs {Brandon Brown & Meredith Hafhorn)

DOTD has redrafted the rules and regulations to include the new legislation
regarding exclusions to toll collections. HB 182 provides for exemptions for
emergency vehicles with flashing lights. HB 636 provides for Grand Isie
emergency, levee and port vehicles when performing their duties in the
capacity of their job functions. It also provides for exemption for residents.

A draft of LTA Toll Rules and Regulations have been provided by DOTD Atty.
Sherryl Tucker and also drafted rules for the appeal procedure. Once they
are final they will be sent to LTA for approval.

C. Violation Procedures (Brandon Brown)

DOTD Atty. Ed Miche! attended both of the appeal hearings last month and
one was a no-show and the other asked for a continuance due to
extraordinary circumstances. DOTD is planning to schedule appeal hearings
every three months and will accommodate based on volume of appeals. Rep.
Morris would like to see the volume of violations in a graph for the next

meeting.
V. Other Business
A. Transportation Mobility Fund (Eric Kalivoda)

Eric Kalivoda begins to speak regarding the Transportation Mobility Fund
and is stopped by Rep. Morris. Since they can't move on any of the
Information. He moved that they don't waste their time receiving information

that they will receive again at the next meeting.

B. ETC ~ claims/potential litigation (Kirk Bergeron)

On Jan. 15, 2010, ETC abandoned the job. The company did not perform the
system test. ETC notified DOTD in writing, that it wouid discontinue any effort
to complete the system and systems already installed that were live and
controlled both the La 1 toll system and CCCD Bridge toll system.



ETC failed to submit documents needed to operate and maintain the system,
including detailed design documents for the sub systems. As-builis for the
main system, called the ITESC2, integrates with the sub systems, Their
software is proprietary sc DOTD/CCCD personnel cannot access that code.
The software that is supposed to be identifying the license plates and
reporting it OMV is not working so identification of violators is being done

manually by CCCD personnel.

DOTD legal department is currently reviewing and evaluating potential
litigation/claims against the contractor, Electronic Transaction Consultant
(ETC). ETC was to develop and install the electronic tolling system that was
to be used to replace the existing Legacy System at Crescent City
Connection (CCCD) and integrate the La 1 tolls as it came on line. DOTD
legal section is putting together claims based on costs, which are significant.
This would be the cost of these system work-around’s and loss of toll

revenues for both toll collections and violations.

Representative Morris asked who was performing all of the overtime on the
La. 1 toll system? David Miller explained that DOTD had call centers for La. 1
and CCCD. Codes were entered for whatever type of work is beirg done so

that it can be tracked and calcuiated.

ETC was not a construction contract it was a consultant contract. The

coniract required a professional liability palicy in the amount of 1 million
doliars. ETC did make claims which were reviewed by a 3 member
committee and were denied. Chief Savoie also rejected their claims for extra

costs and exira work. ETC's claims totaled $2,860,000.

VI. Public Comments - None

Vil.  Adjournment — Meeting adjourned at 2:30 p.m.

Respectfuify submitted,

e

/ Camrl /P, Condway
\.See efary-Tredsurer

Date approved: 1‘_0 R W




May 18,2010

LA  Toll Road Updite - May 2010

f Contents

¢ Project Photos
LA 1 Project Status
® Financial Summary

® Toﬂing and Bonds

® Port Fourchon

LA 1 Foll Aoad Lipdate - May 2010




Balan

Rauge] Ay

LA Toil Rond Updase - May 2050
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LA1 Project Status

LA 1 Tolt Road Update - May 201G J

Phases 1B & 1C

(Bayou Lafourche Approaches and High Level Crossing)

Construction Contract Awarded to the Massman/ Traylor Joint

Venture
® Started construction in May, 2006
Contract required completion and open to traffic by December
1, 2009
Phase 1Band 1C opened to traffic on July 6, 2009
Contractor earned $1.6 million incentive for early completion
Tolling began on July 27, 2009 but was suspended due to
technical difficulties. Tolling was restarted on August 3rd.
* Removal of existing bridge will be completed in February 2010

LA T Tolt Foa Lipdale - May 2610 J




P h ase 1A (Elevated Roadway to Port Fourchon)

]

Bridge is 6 miles ]ong two lane with full shoulders
From South Connector to Junction LA 1 and LA 3090

o
Constructed using “end-on” method to minimize disturbance to

a8

the environment
Construction Contract Awarded to James Construction Group,

Construction contract signed on February 9, 2007
Phase 1A - 49% Complete and 63% Time Elapsed
Completion and dpen to traffic estimated to be in fall of 2011

LA 1 Tali Road Updais - May 2010 )

~

Open Road Tolling System
Contract for Customer Service Center Building, Lighting , Toll

Electrical System Awarded to E.P. Breaux Electrical

%

@

Open Road Tolling System vendor is ETCC
Customer Service Center is located in Golden Meadow

L]

9

[ Phase 1D o Faciity, Lighting and s Systems)

Temporary Customer Service Center opened on June 1, 2009.
Permanent Customer Service Center opened in August 2009
Self Service Kiosks were deployed in December 2009
Intelligent Transportation System (ITS) message boards and
cameras are scheduled to be completed in early 2010

@
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Source of Funding - Phase 1

[ SOURCE OF FUNDS [ Amount

[Bonds / TIFIA Loan [5 136,400,000 | ,_|
Federal Earmarks F 81,598,000
IFedera] Formula Funds I $ 40,675,000
State TTF [s 12,951,000
[State General Fund Surplus s 63,000,000 | |
INOAA Grant F 1,700,000
Eocal Funds ‘$ 273,000
State GO Bonds |5 60,000
ICIAP Funds s _ 35,000,000
[TOTAL B 371,657,000

as, Port Fourchon contributed $3.5 million for dredging and mitigation {not included in total) .
i LA ¢ Tall Road Updale - May 2010

A48

Project Cost - Phase 1

IEngineering, R/W and Utilities

|

$43,378,00J

153,253,000’

Phase 1A (South Connector to LA 3090)) I

Phase 1B (North and South Connector) ’ 142,441,000
Phase 1C (High Level Crossing over Bayou) I 23,200,000
Phase 1D (Opén Road Tolling System) / 9,385,000
ERO JECTTOTAL COST I $371,657,000’

LA 1 Tofl Ficad Updale - kMay 2010 )




LA 1 Toll Road Phase 2 )

LA 1 Toll Road Phase 2 Funding W

@ Secured Funding

* $2 million - State General Fund Surplus (FY07)

> $1 million - FHWA annual appropriation bill (2009)

“ $1.2 million - Lafourche Parish grant (2009)

= $500,000 - OCS revenue sharing (2009)

* 350,000 — Greater Lafourche Port Commission grant (2009)
* Pledged Funding

= $1.2 million - Lafourche Parish grant (2010)

* $1 million — Lafourche Parish Grant (2011)

+ $974,000 — FHWA annual appropriation bill (2010)

* $50,000 — Greater Lafourche Port Commission Grant (2010)

* OCS Revenue Sharing Funding application has been submitted

A1 Toll Aond Updale - May 2010




LA 1 Toll Road Phase 2 Funding

® Possible sources for $300+ million for Construction

« Stimulus Program Funds
¢ Federal Highway Bill Funding
= OCS Royalty Sharing Funds

® The LA 1 Coalition, an organization which seeks improved
highway infrastructure along the LA 1 Corridor has partnered
with USDOT, USDHS, USDOE, and thé US Minerals
Management Service to document the importance of LA 1 & to
seek support for federal funding of LA 1 improvements,

LA 3 Toll Read Update - May 20t0 J

Toﬂing and Bonds

LA 1 Tolt Aoad Updete - May 2046 )




Overview of Bonds

$164,246,141 in Bonds and Bond Anticipation Notes

were sold in May of 2005
" $95,006,125 in Senior Lien Toll Revenue Bonds |

® $78,350,000 in current interest bonds
"516,3 1-3,286 in capital appreciation bonds
® $69,240,016 in bond anticipation notes (BANS)
$66,000,000TIFIA Loan was activated in August
of 2009 to pay off the BANS

Overview of Bonds

= Senior Lien Bonds

* TIFIA Loan

# The first semi-annual debt service payment on the senior lien bonds will be due

on June !, 2010 in the amount of $1,691,088
= The payments will be every June 1% and December 1% according to the debt

service schedule.
® The last payment will be on Junel, 2030, unless excess revenues pay off the debt

ahead of ime

@ The first semi-annual debt sefvice payment on the TIFIA loan is due on

12/1/2013 in the amount of §1,851,400.

“ TIFIA loan payments are every June 1* and December 1 according ta the debt

service schedule,
* The last payment on the TIFIA loan will be on December 1, 2040.

LA T Tol Hoad Update - May 2010 J
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( Toll Révenue Coverage on Debt Service

Tolls and Interest earnings in each Fiscal Year must equal to at least (i) 120% of the
Debt Service due on the Senior Lien Bonds and {ii) 110% of the Debt Service due

on all Bonds.

By April 1! of cach year, the Authority shall prepare and submit to the Trustee a
report as to whether Revenues for the current Fiscal Year and for the immediately
succeeding Fiscal Year will be sufficient to comply with the coverage requirements
If the rate covenant is not met, the Authority shall engage aToll Road Consultant to
conduct a study and, within 60 days of such engagement, deliver a written report to
the Authority and the Trustee containing the results of such study and the
recommendations of the Toll Road Consultant as to the actions required in order to
provide sufficient Revenues in each subsequent Fiscal Year to comply with the rate
covenant '

The Authority shall take the actions recommended by the Toll Road Consultant in
such report no later than 60 days after the receipt of such report.

LA 1 Toli Read Update - May 2050

)

™

( DED/ LTA / DOTD / DOA Agreement

Cooperative Endeavor Agreement dated May 1, 2005 between the
Department of Economic Development, the Louisiana Transportation

Authority, the DOTD and the Division of Administration.
¢ CEA is part of the Bond Documents

CEA requires DED to request funding from the Legislature if there is
insufficient toll revenue to meet debt service (up to §18 million per

year)
If toll revenue falls shert of debt service requirement and some of the

$18 million debt service reserve fund is used, the LTA notifies the
DED to make a request to the Legislature for funding to fill up the

debt service reserve fund in the succeeding year

LA 1 Toll Huad Update - tay 2000




Toll Schedule

Toll Schedale for Phase I LA 1 Improvements

Total Toll per Vehicle
Vehicle Class
[ woe [ oms | ;| wm 2028
-aded-tire vehicles I I I ’
“Transponderfesident ali4) | s0.50 | 550 [ 500 $0.50 30,50
Transpondes/carmuter 1cl% | L50 [ 180 [ 225 2.70 .00
Cash 1olt [ 250 [ 3.00 135 4.50 .00
Lules-tire vehicles [ s [ 430 | 550 | 650 7.50
J-axde vehicles l ! I (
2-axle/4-tire with I-2xle ailer | 275 | 430 [ 550 { 630 [750
Trucks and buses [ 500 [ 6.5 | 750 |87 | 1000
d-axle vehicles ‘ I I ’
J-axlefa-tire with 2-axke traller I'sa0 [azs [ 750 | 875 10.00
Trucks | 730 [ 925 RS { 13.00 15.00
5-sxe vehicles | 1000 [ 1250 [ 15.00 | 1750 [ 20.00
6+ axle vehicles (maximum tol) { 12.00 [ 1500 [ 1800 { 21.00 { 24.00
{A) For Lafourche Porish and Jefferson Porish residents whase permaonent resitfence Is south of the Leevilte bridge.
: ) Bused on Lake Pontchinrtrain € y Frequency-di progrant: 6ill-iay perind within which the molorist of o Lwo-
l @ldﬁmr—lim vehicle must moke 20 southbound trips through the toll pluza far the discount to be fully effective.

LA 1 Toll Schedule

Total Toip»- Ao ' I
beﬂ’ehk}e -' BB | BT ’ $5.00 ] $5.60 31000
'5!]...50“6;} G:and Isle .antf-F.'c;r-r Fou;thnn aésidc—ms; £1.50 for nan-resid.eﬁt cmn:'nuter; . Geaulpasi Gl;lrly

**Toll rates subject ta changs.

LA 1 Tatt Road Update - May 2050 j




Monthly Toll Revenue

5600,000

’ Forecasted Revenue

$500,000
$400,000

N

$300,000 I v’—a\‘\u/‘“'““" /)_——j

5200,000 ‘[ \
J

$100,000

Aug-09
Sap-09
Oct-po
Nov-09
Dec-09
lan-10
Feb-10
Mar-10
Aero
May-10
un-10
Jul-10

—t—Total Forecast Revenue ==Tota! Actual (Expected) Revenue
LA 1 Toll Rasg Update - May 2010

Status of Toll Collections

¢ Toll collections have ranged between 75% and 88% of forecast
for August through April

e If toll collections continue to average 80% of forecast, the debt
service coverage requirements will be met and there will be no
need to adjust the rate schedule

& First toll revenue report to the Trustee is due in April of 2011 to
allow for a full calendar year of tolling.

£A 1 Toll Aoad Update - kay 2010 J




Port Fourchon

The Gulf’s Energy Connection

LA 1 Toli Ana Update - May 218 J

Lafourche Corridor: An Area of National and Statewidq
Significance

® The Lafourche Corridor is one of only two places on the entire coast of

LA that provides road access to the Gulf
2 TATlis dividing line between the Nation’s two most productive estuaries

and is only road access to Port Fourchon and Grand Isle
There is no single place more significant to the Nation’s energy supply

than the Lafourche Corridor
® The US Minerals Management Service (MMS) calis this corridor

“Vital”
® LAT was established as a High Priority Corridor by Congress, the only

one for energy purposes

¢ Commercial Fisheries / Ports
¢ Ranked in the top ten commercial seafoad }and.ings in the United

LA 1 Toll Aoad Uptate - kay 2010 J

States




Port Fourchon is the Nation's Energy Connection

® Gull of Mexico (GOM) pravides LS. with 33% of its domestic oil supply

® 70% of all gulf oil now comes from deepwater
® MMS estimates deepwater has 2 reserve of 71 billion barrels (bb} of which 56 bb

remains to be discovered:
® MMS predicts that 5.7 bb of deepwater oil will be produced through 2013
® This approximates 0.569 bk of oil produced per year

® The balance of estimated reserves after 2013 is equal to 45.5 bb of oil

equivalents
After 2013, it would take another 44 years for oil and oil equivalents to

deplete the resources available in the GOM
® Reserves are expected to be available in the GOM through 2057

® Port Fourchon currently services over 90% of the Gulf of Mexico

deepwater oil production.
® In addition to its huge domestic hydrocarbon significance, Port

Fourchon is land base for LOOY which handles 13-15% of nation’s
f'oreign oil and js connected to 50% of 11.8. refining capacity,
¢ Port Fourchon playsa strategic role in furnishing this country with

15-18% of'its entire oil SUPP])' LA 1 Tell Hood Update - May 2010




Existing Deepwater Structures

90% serviced by Port Fourchon

Existing Decpwater Structures and Structure Type

& Spar Platfem
B Tension-Leg Pluform

A Spmisubmersible
£ Fixed Platform

T Complina Tower
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Infrastructure at Port Fourchon

¢ Nearly 250 companies operate and/or utilize Port Fourchon
® Approximately 15,000 people per month are ﬂown to offshore
locations supported by Port Fourchon
® 270 large supply vessels transverse the port’s channels each day
® Over 1,200 trucks per day travel in and out of Port Fourchon.
¢ 2006 Port Fourchon Regional Economic Impacts at oil selling at
$60/barrel.
® $1.5 Billion in Business Sales
® $350 Million Household Earnings
® 8,169 Jobs
® 312 Million SalesTax

LA 1 Tall Road Updale - May 2010

$12 million expansion of Leonard Miller Airport

Continues to support offshore businesses & ecotourism development at Port Fourchon and Geand Isle




LA 1 Toll Road Contact Information

http://www.geauxpass.com/

Call
Toll free at 1-866-662-8987

Visit one of our Customer Service Centers

(CSC):
Golden Meadow - 1821 South Alex Plaisance Blvd.

(Hwy. 3235) '
New Orleans - 2001 Mardi Gras Bilvd.

E-mail
customerservice @ geauxpass.coi
LA 3 Toif Road Updale - May 2010 J

Questions

LA 1 Talt Roid Update - May 2010 J




